



Performance-Driven Construction Management



Builddots is leading a new era in construction management. Shifting from output tracking to performance-based execution, we enable construction teams to foresee delays, guarantee completion, and drive progress based on precise project data.

Stay Ahead, Not Just Informed



Measure Performance

Turn your progress data into actionable insights that inform critical decisions, recovering weeks of delays and mitigating risks.



Proactive Management

Identify delays early on by shifting from reactive responses to proactive tracking strategies, saving multiple days of delays.



Constructive Collaboration

Turn non-productive meetings into constructive dialogues backed by data, effectively doubling your task completion rates and boosting alignment.



Continuous Improvement

Track performance to drive constant enhancements, eliminating past mistakes and cutting return visits by half, ensuring consistent improvement.


Measuring What Matters

Effective construction management demands new metrics that predict-and-prevent rather than react-and-repair.



Activities at Risk of Delay

25 Days of delay



Navigate Through Delays

Don't wait until delays become irreparable and costly to recover from. Analyze current production rates against desired deadlines to see them coming well in advance and save weeks of delays, maintaining project momentum and budget integrity.



Work Plan Completion

Flooring



7\10 Tasks completed | Week 17


Plan Predictability Using PPC

Don't start your week with uncertainties. Use PPC (Percent Plan Complete) to match your work plans with actual progress. This ensures realistic planning and fosters a culture of continuous improvement and accountability, keeping your supply chain aligned.



Incomplete Work

Level 5



87 Open loose ends


417 Closed loose ends

Done Done. No 'Almots'

Don't let those unfinished tasks pile up. Keep the pace of work uninterrupted, ensuring tasks are fully completed the first time to avoid inefficiencies and the delays often invited by return visits.

The PDCM Framework

Shift your focus to forward-looking metrics that safeguard your project from common pitfalls, instead of solely tracking them.



Every Change Needs A Catalyst


The Buildots Process – Realizing Performance-Driven Construction Management

STEP 1

We Know Your Process

Provide your designs and schedule, and our 4D Modeling Engine integrates them into one detailed Execution Plan.


No matter how complicated, one plan now rules them all.



STEP 2

We See Your Progress

We provide a 360° Go-Pro camera. Click 'Start', walk the site, then connect the camera to the computer and watch videos automatically morph into progress data.



STEP 3

We Put the Data to Use

Beyond data collection, Buildots transforms your project data into clear reports and practical performance indicators, enabling direct and effective action.

AWARD-WINNING CONSTRUCTION SOFTWARE

FASTCOMPANY

LCA



INFO@BUILDDOTS.COM | BUILDDOTS.COM

